
WEEKLY STATUS REPORT 
 

Prepared By:    Kevin Gray 
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 11/22/2019 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

Remediation Activities (Week of November 18, 2019): 
• Continued gauging and product recovery via absorbent sock as necessary. 
• Clean Harbors (Site remediation contractor, U.S. EPA ID Number MAD039322250) 

removed thirty-six (36) drums of hazardous PCB material from the Site. Drums were 
transported to Clean Harbors Deer Park, LLC (U.S. EPA ID Number TXD055141378), 
located at 2027 Independence Parkway South, La Porte, TX 77571 for disposal. Drums 
were generated during the decontamination of the groundwater treatment system.   
 

• Redevelopment Activities (Week of November 18, 2019): 
• Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.  
• Domani and Garden State Surveying, Engineering, and Planning (Site survey contractors) 

continued site surveying work as necessary. 
• Structure Tech (Site foundation contractor) completed breakdown and decontamination of 

groundwater treatment system.  
• Structure Tech began digging plumbing trenches within the soil on the boiler house slab.   
• Structure Tech completed padding of ejector pit. Began rebar installation within the ejector 

pit.  
• Roux collected one (1) wipe sample from the influent tank of the groundwater treatment 

system and one (1) wipe sample from the effluent tank of the groundwater treatment 
system. 

• Structure Tech completed scaffold deconstruction on the boiler house slab.  
• Northeast Demolition (Site demolition contractor) continued demolition work inside turbine 

hall. Demolition debris was loaded into roll-off containers for disposal.  
• US Spray (Site steel contractor) continued scraping steel inside turbine hall. 
• Ground/Water Treatment and Technologies vacuumed out the carbon from the GAC filters 

and placed them into five (5) tote bags.  
Planned Activities for next week: 

• Continue gauging and product recovery as necessary. 
• Continue steel repair work and steel scraping in the turbine hall. 
• Continue demolition work in the turbine hall. 
• Continue the boiler house slab foundation scope.  
 

 



Photo Log 

 
Photo 1 – Looking north west at the 
boiler house slab. Plumbing is being 
installed in trenches dug into the soil.   

 
Photo 2 – View of the groundwater 
treatment system’s influent tank after 
decontamination.    
 
 
 
 
 
 
 
 
 
 
 

 
 

Photo 3 – Ground/Water Treatment and 
Technologies prepares to remove 
carbon from GAC filters.    
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